

Project Planning

Date: 30 September 2026

Team ID: SWTID-2026-4040

Project Name: ComicCraft — AI Comic Story Creator Using Gemini Models

Team Leader: Bala Esakki R

Team Members: Sandhiya D, Rithikaa B, Anitha R, Anbuselvi

Team Size: 5

Maximum Marks: 5

Phase	Activities	Primary Output	Suggested Owner
1. Ideation	Problem identification, brainstorming, persona	Problem statement and selected concept	Team
2. Requirements	Functional/NFR analysis, technology selection	Requirement and stack documents	Team
3. Design	Architecture, DFD, solution design	Architecture and design	Bala Esakki R + Team
4. AI Integration	Gemini Flash/Pro prompts and response handling	Outline/story generation	AI Integration members
5. Image Generation	Stable Diffusion pipeline and panel images	Generated panel assets	AI/Image members
6. Web Integration	FastAPI routes, Jinja2 templates	Working browser workflow	Backend/UI members
7. Testing	Functional, output, error and integration tests	Test evidence and issue log	Team
8. Documentation & Demo	Reports, walkthrough, presentation and repository	Submission package	Team

Risk and Mitigation

Risk	Impact	Mitigation
Gemini API unavailable / invalid key	Generation fails	Use environment variables, validate configuration and display clear errors.
Stable Diffusion requires suitable GPU	Slow/fails on low-resource machine	Document hardware requirements; consider hosted image generation later.
AI output varies	Inconsistent story/panels	Use structured prompts and validate panel data.
Missing export implementation	PDF export unavailable	Complete and test exporter module before production/demo claim.