

Project Planning

Date: 30 September 2026 | Team ID: Not provided | Team Size: 5

Project Name: ComicCraft – AI Comic Story Creator Using Gemini Models

Team Leader: Bala Esakki R

Team Members: Sandhiya, Anitha, Anbuselvi, Rithikaa

Milestone	Planned Activities	Deliverable	Responsible Team Focus
1. Ideation	Identify creative storytelling problem; define target users.	Problem statement and selected idea	Whole team
2. Requirement Analysis	Define FR/NFR, user journey, technology stack and data flow.	Requirement documents	Whole team
3. Design	Design workflow, architecture, prompt structure and panel format.	Architecture and solution design	AI + design
4. Development	Build interface, Gemini integration, parsing and download flow.	Working prototype	Development team
5. Testing	Test input validation, API errors, output structure, consistency and download.	Test results	Testing team
6. Documentation	Prepare phase-wise submission documents and project report.	Submission package	Whole team
7. Demonstration	Prepare demo flow, communication and future-scope presentation.	Demo package	Whole team

Risk considerations: API availability/cost, variable LLM output formatting, character consistency, mismatch between source code and report, and lack of persistent storage.